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Appendix A.  Projects Reviewed by the DMMO During Calendar Year 2000.  Sixty one projects were reviewed during the year; 21 of these 
were still in review as of December 31, 2000, and review was completed for 34 projects.   
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Bahia Lagoon Homeowners Association 22880 318,000 Reuse 10/11/00 NA 11/01/00 11/13/00 pending 
 

Upland 

Ballena Bay Homeowners Association 25182 12,500 11 05/11/00 NA 05/24/00 06/05/00 NA NA Insuf/SAP 

Ballena Bay Homeowners Association (revised SAP) 25182 12,500 11 07/05/00 NA 07/13/00 07/21/00 10/19/00 12,500   

Bel Marin Keys  22397 240k-370k Reuse 07/31/00 NA pending pending   Upland 

Benicia Marina  22724 40,000 09 06/12/00 09/13/00 NA NA NA NA Insuf/SAP 

Benicia Marina (Revised SAP) 22724 62,000 09 08/01/00 NA 11/09/00 11/14/00 pending    

Boat dock - Payne Property  24954 125 11 01/24/00 02/08/00 NA NA NA 125   

Boat dock - Perry Property  25151 311 10 05/01/00 05/30/00 NA NA NA 350   

Boat dock - Watson Property  25767 750 10 11/16/00 12/05/00 NA NA NA 750   

Boat dock - Weisenburg Property  25135 400 10 04/12/00 08/01/00 NA NA NA 400   

Carquinez Bridge Replacement  21393 14,000 09 10/22/98 NA 12/08/98 12/08/98 12/01/99 14,000 7/31/00 Chg to Upland 

Chevron Richmond Long Wharf  24369 265,000 11 04/01/00 04/26/00 NA NA NA 265,000   

City of  Emeryville Entrance Channel & Emery Cove Yacht Harbor 25112 50,000 11 03/22/00 NA 04/26/00 04/26/00 07/19/00 50,000   

City of Martinez Marina 25722 35,000 Reuse 10/04/00 NA 11/01/00 11/13/00 pending  to City of Martinez Site 

City of San Francisco Marina (Gashouse Cove East Harbor) (partial) 20763 57,000 in-bay  12/12/00 pending       

City of San Francisco Marina (Gashouse Cove East Harbor) (partial) 20763 11,000 Reuse 12/12/00 pending       

Emery Cove Marina  25155 68,500 11 05/04/00 NA NA 06/05/00 NA NA Insuf/SAP 

Emery Cove Marina  (Revised SAP) 25155 69,000 11 05/04/00 NA 06/13/00 07/19/00 pending    

GGBD Larkspur Ferry Terminal Berths  23898 50,000 11 03/27/00 04/24/00 NA NA NA NA Insuf/Tier I 

GGBD Larkspur Ferry Terminal Berths (SAP submitted) 23898 50,000 11 03/27/00 NA 04/26/00 04/26/00 07/21/00 50,000   

Kiewit Pacific Company  25059 98,115 09 03/09/00 NA 03/17/00 03/28/00 NA    

Kiewit Pacific Company (Revised volume in SAP letter) 25059 98,115 09 03/09/00 NA 03/17/00 04/19/00 12/12/00 NA Insuf/Results 

Levin Richmond, Berth A 24314 18,000 11 08/17/00 NA 01/24/00 01/27/00 pending    

Loch Lomond Marina 25764 157,800 10 11/08/00 NA 11/29/00 pending     

Marin Yacht Club   23531 22,000 10 08/03/00 09/11/00 NA NA NA 28,000   

Pittsburg Power Plant, Southwest Energy  25536 20,800 11 08/08/00 NA 9/11/00 09/19/00 pending    

POO Berths 07-9 25/26 & 30   23162 104,300 11 04/11/00 NA 04/26/00 05/01/00 08/10/00 89,000   

POO Berths 20, 21, 22, 23, 35/37  23162 45,100 11 06/28/00 NA 06/28/00 07/05/00 pending    
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POO Berths 24 23162 10,000 11 04/19/00 05/01/00 NA NA NA 10,000   

POO Berths 25 and 26  23162 16,100 11 04/19/00 05/01/00 NA NA NA NA Insuf/Tier I 

POO Berths 32 & 33  23162 15,000 11 07/31/00 08/03/00 NA NA NA 15,000   

POO Berths 55-58 23141 12,000 Reuse 02/16/00 02/23/00 NA NA NA 12,000 to Middle Harbor 

Port of Richmond Marina Entrance Channel  23588 97,000 Reuse 03/24/00 NA NA NA 04/20/00 97,000 to Potrero Marine terminal 

POSF Ferry Terminal  22752 360 Reuse 04/18/00 04/26/00 NA NA NA 365 to Pier 94 

POSF Fisherman's Wharf  22718 28,000 11 06/04/99 NA 07/19/99 07/26/99 05/02/00 28,000   

POSF Master SAP 22718 NA NA 05/24/00 NA 06/19/00 07/13/00 NA NA   

POSF Pier 35 E&W (35E-C & W-A)   22718 21,824 Reuse 06/22/00 NA 06/28/00 07/13/00 09/21/00 21,824 to Winter Island 

POSF Pier 35 E&W (35E-F & E-I) 22718 7,996 Reuse 06/22/00 NA 06/28/00 07/13/00 09/21/00 7,996 to Pier 94 

POSF Pier 35 E&W (remainder)   22718 115,000 11 06/22/00 NA 06/28/00 07/13/00 09/21/00 57,486   

POSF Pier 45 East (Site 2) 22718 64,400 Reuse 06/04/99 NA 07/19/99 07/26/99 05/04/00 64,400 Upland 

POSF Pier 45 East (Site I) 22718 18,000 11 06/04/99 NA 07/19/99 07/26/99 05/04/00 18,000   

POSF Piers 80 A,B,C & Islais Creek Approach 22718 98,900 11 06/22/00 NA 06/28/00 07/13/00 09/01/00 99,000   

POSF Piers 94/96  22718 4,800 11 06/22/00 NA 06/28/00 07/13/00 09/01/00 5,000   

Red Rock Marina 13855 25,000 11 01/05/00 NA pending      

Ryer Island 23587 2,200 Reuse 07/25/00 08/24/00 NA NA NA NA Insuf/Tier I 

Ryer Island (SAP submitted) 25732 2,300 11 07/25/00 NA 11/03/00 pending     

San Francisco-Oakland Bay Bridge (partial) 22138 325,000 11 01/20/99 NA 05/12/99 05/14/99 10/31/00 324,681   

San Francisco-Oakland Bay Bridge (partial) 22138 93,000 Reuse 01/20/99 NA 05/12/99 05/14/99 10/31/00 92,822 Upland 

Schnitzer Steel  23456 1,751 11 02/22/00 03/15/00 NA NA NA 1,800   

Shore Terminals LLC 21279 6,245 09 02/03/00 02/02/00 NA NA NA NA Insuf/Tier I 

Shore Terminals LLC (SAP submitted) Episode 1 21279 7,500 09 02/03/00 NA 02/09/00 02/15/00 04/11/00 7,500   

Shore Terminals LLC Episode 2 21279 7,511 09 09/13/00 NA 09/27/00 10/6/00 pending    

US Coast Guard at East Fort Baker (Horsehoe Cove)   24370 3,300 11 04/21/99 NA 06/24/99 07/09/99 12/17/99 3,300   

US Coast Guard at East Fort Baker (Horsehoe Cove)   24370 7,000 11 06/27/00 07/05/00 NA NA NA 7,000 additional volume 

USACE - Jack D. Maltester Channel & San Leandro Marina  Corps 155,000 Reuse 11/29/00 pending     to City of San Leandro site 

USACE - Larkspur Ferry Entrance Channel  Corps 430,000 11 04/19/00 pending       

USACE - Oakland 50 Foot Deepening, additional areas (partial) Corps 237,000 in-bay  11/29/00 pending       

USACE - Oakland 50 Foot Deepening, additional areas (partial) Corps 167,000 Reuse 11/29/00 pending       

USACE - Oakland Inner and Outer Harbor  Corps 600,000 DODS 02/09/00 08/24/99 NA NA NA 600,000 DACW -07-99-C-0026 
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USACE - Richmond Inner Harbor  Corps 175,000 DODS 07/13/00 10/16/00 NA NA NA 175,000 Delayed to FY01 

USACE - Richmond Outer Harbor  Corps 132,300 11 02/23/00 02/23/00 NA NA NA 132,300 Essayons  

USACE - Suisun Bay Channel  Corps 21,000 16 05/01/00 05/05/00 NA NA NA 21,000 Essayons  

USACE - Suisun Bay Channel, Emergency Dredging  Corps 30,000 16 11/09/00 11/09/00 NA NA NA 30,000 Essayons  

Valero Refinery Company Dock 22881 20,000 09 07/05/00 NA 07/13/00 07/18/00 10/06/00 NA Insuf/Results 

Valero Refinery Company Dock (Revised Results) 22881 20,000 09 07/05/00 NA NA NA 10/23/00 20,000   

Vallejo Yacht Club Episode 1 21123 300 09 06/28/00 07/05/00 NA NA NA 300   

Vallejo Yacht Club Episode 2 23899 46,200 09 07/27/00 08/24/00 NA NA NA 46,200   
           
1 : Notes Column = notes about the projects.  "Insuf/xxx" = insufficient information to decide on a Tier I, a SAP, or on suitability of results and a DMMO letter written.  
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Appendix B. Dredged Material Disposal Volumes for Calendar Year 2000.  Projects conducted dredging in the months indicated.  The 

quantities are in cubic yards (cy).  Bin quantity is an estimate of sediment plus water that is deposited at the disposal site).  In Situ 
volume is also in cy; it is calculated as the difference between pre-dredge and post-dredge bathymetric surveys, and is a more accurate 
measure of the quantity of material removed from the dredge site.   

 
Project Total Bin 

Volume (cy) 
In Situ 

Volume (cy) 
Notes Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

BENICIA PORT TERMINAL COMPANY 15,050 pending      15,050         

BOAT DOCK, PAYNE PROPERTY 125 125              125 

BOAT DOCK, SCHEIER PROPERTY 500 479            500   

BOAT DOCK, VALENTINE PROPERTY 100 107              100 

BOAT DOCK, GILLEY PROPERTY 800 pending            800   

CHEVRON RICHMOND LONG WHARF 107,900 81,871             107,900  

EXXON BENICIA TERMINAL 14,800 13,367     14,800          

GGBHTD LARKSPUR LANDING FERRY TERMINAL 34,356 31,225            26,213 8,143  

MARIN CO. PARK DISTRICT, BLACK POINT BOAT RAMP 300 280              300 

MARIN CO. SERVICE AREA 29, PARADISE CAY  24,250 25,205 1           17,950 6,300 

MARIN YACHT CLUB 23,270 19,437        2,225 11,750 7,875 1,420    

MONTEZUMA HARBOR 2,450 2,450            2,450   

OYSTER POINT MARINA 28,800 52,788 2 9,325 8,625 10,850          

PORT OF OAKLAND, BERTH   7 2,400 14,145 3         2,400    

PORT OF OAKLAND, BERTH  24 9,540 5,105 3         4,750 4,790   

PORT OF OAKLAND, BERTH  25/26 21,570 11,243 3         19,160 2,410   

PORT OF OAKLAND, BERTH  30 21,580 14,770 3         14,390 4,790  2,400 

PORT OF OAKLAND, BERTH  32-33 14,400 pending 3          12,000  2,400 

PORT OF OAKLAND, BERTHS 55 & 56 1,862,574 1,858,974    106,698 306,049 286,579 354,773 267,432 541,043      

PORT OF OAKLAND, BERTHS 57 & 58 383,801 pending             195,979 187,822 

PORT OF SAN FRANCISCO, FISHERMAN'S WHARF 32,490 24,172        3,700 28,790      

PORT OF SAN FRANCISCO, PIER 35 E&W 93,600 62,913             93,600  

PORT OF SAN FRANCISCO, PIER 39 17,800 pending           2,825 5,525 9,350 100 

PORT OF SAN FRANCISCO, PIER 80 A, B & C 81,580 101,004 4         31,170 50,410   

PORT SONOMA MARINA 31,851 31,851             31,851  
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RMC LONESTAR 64,298 64,169        64,298       

SAN MATEO-HAYWARD BRIDGE 1,263 pending   1,053 210           

SCHNITZER STEEL 1,751 1,751      1,751         

SHORE TERMINALS, MARTINEZ 6,340 6,430      4,509 1,110 721       

SIERRA POINT MARINA 142,116 pending    50,445 7,796  11,475 14,550 725 14,850 12,400 12,425 7,725 9,725 

TIMMERS LANDING HOMEOWNERS ASSOCIATION 200 199    200           

TOSCO REFINERY 34,044 25,362     18,687 13,269   2,088      

U.S. COAST GUARD, YERBA BUENA ISLAND 25,650 20,101             25,650  

USACE, MAIN SHIP CHANNEL 666,652 666,652      534,882 131,770        

USACE, OAKLAND INNER HARBOR 21,100 485,915 2      21,100       

USACE, OAKLAND OUTER HARBOR 381,290 224,912 2 140,800 3,000   95,350 142,140       

USACE, RICHMOND LONG WHARF 145,293 36,364      88,437 56,856        

USACE, SUISUN BAY CHANNEL 57,361 45,460   2,797    20,964      400 33,200 

VALERO REFINERY TERMINAL 32,075 31,748         17,575   14,500   

VALLEJO YACHT CLUB 500 471              500 
Notes:  
1) Dredging and survey completed in Jan 2001.  
2) Dredging in 1999 included.  
3) Bin quantities and post dredge survey quantities reported in different groupings  
4) Includes Islais Creek Approach 

 
 


